SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:52PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
. . . . 04-0120F4

Diary #: 188  Const Calendar Day: 412 Date: 25-Oct-2010 Monday 04-SE-80-13.2/13.9
Self-Anchored

Suspension Bridge

Inspector Name: Daouk, Sami Title:
Inspection Type: Continuous
Shift Hours:  07:00 pm 05:30 am Break: 00:30 Over Time:  02:00

Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 05-Nov-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:00 PM. Crews had to work on the South tower shaft lift 2 erection .
Crews started after the morning crews left at 6:30 PM.

Tony , Ryan , & Samuel had to work on the gantry , Carlos , Jacob , & Augie on the shaft erection &
bolts installation .

The tower shaft was at 48 meters elevation at 7:00 PM. Tony started to lift the tower shaft at 7:05
PM. It was on the top of the East cross member at elevation 53 meters 8:05 PM.

Tony started to go inside the temporary tower toward the South West corner at 8:10 PM. The South
tower shaft was above lift 1 shaft at 9:45 PM. Crews had to rotate the tower shaft , adjust the plates on lift
1, & lower lift 2 . The South tower shaft lift 2 was on the top of lift 1 ( Touch Down ) at 10:00 PM.

Crews had to use hydraulic jacks on sides A & E to bring the splice plates against the shaft plates ,
drive 15 pins, install & snug , & pretension 140 bolts ( 28 bolts on each splice plate ) . Crews were done at
11:00 PM.

After that , Carlos , Augie & Jacob had to release the gantry & pull out of the shaft the holding
plates . Crews started at 10:10 PM. They were done at 11:30 PM.

Then , crews had to install additional bolts according to the plan . 5 columns of boltson A, C, &
D sides . 6 columns of bolts on side B , & 4 columns of bolts on side E .

In addition to that , crews had to prepare the West tower shaft , lift 1 . They had to drive drift pins

on the lower side of the skin plates , mount 4 jacks on sides A & E . Crews were done at 6:30 AM.

Tony & his crews started to mobilize the gantry East 11:30 PM. & lower the swindle assembly to
the barge elevation at 12:15 AM. ( 10/26/2010 ) . At 6:00 AM. The swindle assembly was at 15 meters
elevation . The morning crews started to show up at 6:00 AM. The night crews left at 6:30 AM.

04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 053 T-L02-STE.053 Tower Lift 02 Strut East Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM SAMUEL TORRECILLAS 8.00 2.00 150 11.50 []
Ironworker APP RYAN EVANCHIK 8.00 2.00 150 11.50 []
Operator OTH NICOLAUS SHAFER 8.00 2.00 150 11.50 []
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 150 11.50 D

[ ]
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 188  Date: 25-Oct-2010  Monday
Ironworker APP JACOB MECHE 8.00 2.00 150 11.50 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 150 11.50 D
Ironworker APP AUGIE SOLIS 8.00 2.00 150 11.50 |:|
Ironworker JNM ANTHONY COSTA 8.00 2.00 150 11.50 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
743 Marine, Barge, Flexifloat 1 EM1010 No
0.00 000 000  0.00 ]
*E0090562 TOWER CRANE No
800 400 000 0.0 []
Tevqisi
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